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TOTAL PROJECT COST

TRINITY PARKWAY

IH 35E / SH 183 TO US 175 / SH 310

PRELIMINARY/CONCEPTUAL ESTIMATE OF PROBABLE COSTS OF CONSTRUCTION

LEVEL "E" SCHEMATIC PHASE ESTIMATE

Created By: JWM

Date: 12/30/2013

Reviewed By: JWM

Date: 12/30/2013

Official Estimate Date: 12/30/2013

Mid-point of Anticipated Construction: 7/7/2017

Anticipated Construction Duration: 36 months

ITEM ITEM QUANTITY UNIT UNIT SUBTOTAL

NO. DESCRIPTION   COST COST

1.0 - ROADWAY

1.01 Mainlane Pavement 506,711 SY 70.00$                   35,469,793$                

1.02 Frontage Road Pavement 51,844 SY 60.00$                   3,110,640$                  

1.03 Ramp Pavement 63,402 SY 70.00$                   4,438,140$                  

1.04 Cross Street Pavement 77,046 SY 60.00$                   4,622,760$                  

1.05 Park Access Pavement 17,606 SY 50.00$                   880,294$                     

1.06 O & M Road (Gravel) 30,936 SY 12.00$                   371,232$                     

1.07 O & M Road (Concrete) 65,253 SY 50.00$                   3,262,650$                  

1.08 Monolithic Curb 64,769 LF 5.00$                     323,845$                     

1.09 Pavement Striping (Solid) 505,290 LF 0.50$                     252,645$                     

1.10 Pavement Striping (Broken) 387,140 LF 0.50$                     193,570$                     

1.11 Concrete Traffic Barrier 121,727 LF 45.00$                   5,477,715$                  

1.12 Excavation 60,170 CY 10.00$                   601,700$                     

1.13 Embankment 60,170 CY 7.00$                     421,190$                     

1.14 Embankment (Borrow) 4,202,493 CY 10.00$                   42,024,930$                

101,451,105$              

2.0 - STRUCTURES

2.01 Mainlane Bridge (Concrete) 2,862,400 SF 60.00$                   171,744,000$              

2.02 Mainlane Bridge (Steel) 176,482 SF 95.00$                   16,765,790$                

2.03 Ramp Bridge (Concrete) 1,562,192 SF 60.00$                   93,731,520$                

2.04 Ramp Bridge (Steel) 278,152 SF 95.00$                   26,424,440$                

2.05 Park Access Bridge (Concrete) 33,222 SF 60.00$                   1,993,320$                  

2.06 Cross Street Bridge (Concrete) 74,638 SF 60.00$                   4,478,280$                  

2.07 Bridge Widening (Concrete) 231,045 SF 90.00$                   20,794,050$                

2.08 Bridge Widening (Steel) 3,163 SF 130.00$                 411,190$                     

2.09 Reunion Pedestrian Overlook Platform 1 LS 8,181,000.00$       8,181,000$                  

2.10 Security Wall 57,600 SF 45.00$                   2,592,000$                  

2.11 Flood Separation Wall 416,420 SF 150.00$                 62,463,000$                

2.12 Diaphragm Wall 2,258 LF 10,000.00$            22,580,000$                

2.13 Slurry Wall 27,200 LF 500.00$                 13,600,000$                

2.14 Retaining Wall (MSE) 324,302 SF 35.00$                   11,350,570$                

2.15 Retaining Wall (Other) 141,622 SF 50.00$                   7,081,100$                  

464,190,260$              

3.0 - DRAINAGE

3.01 Drainage - Linear 564 STA 20,000.00$            11,280,000$                

3.02 Drainage - Lateral 103 STA 17,000.00$            1,751,000$                  

3.03 Storm Drain Lift Stations 3 EA 263,000.00$          789,000$                     

3.04 8' x 5' RCBC 724 LF 325.00$                 235,300$                     

3.05 Remove and/or Construct 8' x 5' RCBC Headwall 2 EA 15,000.00$            30,000$                        

3.06 10' x 10' RCBC 250 LF 550.00$                 137,500$                     

3.07 Remove and/or Construct 10' x 10' RCBC Headwall 1 EA 60,000.00$            60,000$                        

3.08 12' RCP 185 LF 700.00$                 129,500$                     

3.09 Remove and/or Construct 12' RCP Headwall 1 EA 100,000.00$          100,000$                     

3.10 39" RCP 1,095 LF 110.00$                 120,450$                     

3.11 Remove and/or Construct 39" RCP Headwall 3 EA 8,000.00$              24,000$                        

3.12 4' x 4' RCBC 724 LF 162.00$                 117,288$                     

3.13 Remove and/or Construct 4' x 4' RCBC Headwall 1 EA 12,000.00$            12,000$                        

3.14 6' x 6' RCBC 964 LF 325.00$                 313,300$                     

3.15 Remove and/or Construct 6' x 6' RCBC Headwall 2 EA 20,000.00$            40,000$                        

14,512,300$                

4.0 - MISCELLANEOUS

4.01 Demolition - Bridge Structure 1,740 LF 100.00$                 174,000$                     

4.02 Demolition - Bridge Deck 1,171 LF 40.00$                   46,840$                        

4.03 Demolition - Pavement 220,672 SY 5.00$                     1,103,360$                  

4.04 Sodding Including Top Soil 1,500,000 SY 5.00$                     7,500,000$                  

SUBTOTAL ROADWAY

SUBTOTAL STRUCTURES

SUBTOTAL DRAINAGE
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ITEM ITEM QUANTITY UNIT UNIT SUBTOTAL

NO. DESCRIPTION   COST COST

4.05 Traffic Control (IH 35E / SH 183) 1 LS 23,000,000.00$     23,000,000$                

4.06 Traffic Control (IH 45) 1 LS 9,000,000.00$       9,000,000$                  

4.07 Traffic Control (Cross Streets) 98 STA 10,000.00$            980,000$                     

4.08 Traffic Control (O&M) 280 STA 2,000.00$              560,000$                     

4.09 Intersection Signalization (Standard) 9 EA 150,000.00$          1,350,000$                  

4.10 Intersection Signalization (Special) 11 EA 200,000.00$          2,200,000$                  

4.11 Install OSB including Drilled Shafts 17 EA 80,000.00$            1,360,000$                  

4.12 Install COSS inculding Drilled Shaft 48 EA 40,000.00$            1,920,000$                  

4.13 Install Ground Mount 19 EA 1,000.00$              19,000$                        

4.14 Install Bridge Mount 22 EA 2,000.00$              44,000$                        

4.15 Remove and Replace Existing Guide Sign 8 EA 5,000.00$              40,000$                        

4.16 Guide Signs 19,850 SF 20.00$                   397,000$                     

4.17 Small Signs 663 STA 500.00$                 331,500$                     

4.18 Lighting - Linear 663 STA 10,000.00$            6,630,000$                  

4.19 Lighting - High Mast 10 EA 250,000.00$          2,500,000$                  

4.20 Landscape 645 STA 9,500.00$              6,127,500$                  

4.21 SWP3 663 STA 2,000.00$              1,326,000$                  

4.22 R.O.W. Fence 700 LF 20.00$                   14,000$                        

4.23 Environmental Mitigation (7) 1 LS 22,897,340.00$     22,897,340$                

4.24 Concrete Sidewalks 20,240 SY 45.00$                   910,800$                     

4.25 R.O.W. Prep 444 STA 2,000.00$              888,000$                     

4.26 Wick Drains 150 AC 100,000.00$          15,000,000$                

106,319,340$              

5.0 - GANTRIES 

5.01 ETC Mainlane Gantry 4 EA 1,000,000$            4,000,000$                  

5.02 ETC Ramp Gantry 10 EA 300,000$               3,000,000$                  

7,000,000$                  

6.0 - MAINTENANCE FACILITIES (Provided by Maintenance Department)

6.01 Maintenance Facilities 1 EA 10,000,000$          10,000,000$                

6.02 Sand Stockpile 1 EA 1,200,000$            1,200,000$                  

6.03 Asset Data Management 1 EA 100,000$               100,000$                     

11,300,000$                

704,773,005$              

70,477,300$                

775,250,305$              

155,050,061$              

930,300,366$              

1,047,061,258$           

7.0 - ITS (Provided by IT Department)

7.01  CCTV 20 EA 30,000$                 600,000$                     

7.02  Dynamic Messaging Sign 4 EA 250,000$               1,000,000$                  

7.03  Pavement Sensors 2 EA 20,000$                 40,000$                        

7.04  AVI Travel Time Sensors 20 EA 15,000$                 300,000$                     

7.05 Electronic Tolling Equipment 40 EA 80,000$                 3,200,000$                  

7.06  Fiber Optic (2 Operational Conduits)  9 MILE 300,000$               2,700,000$                  

7.07  Signage 40 EA 20,000$                 800,000$                     

8,640,000$                  

1,728,000$                  

10,368,000$                

11,669,275$                

8.01 107,167,997$              

8.02 Relocate Small Utility Lines (<8") 30,600 LF 90$                        2,754,000$                  

8.03 Relocate Medium Utility Lines (10"-21") 13,250 LF 200$                      2,650,000$                  

8.04 Relocate Large Utility Lines (24"-42") 9,475 LF 390$                      3,695,250$                  

8.05 Relocate Small Drainage Lines (<18") 6,550 LF 120$                      786,000$                     

8.06 Relocate Medium Drainage Lines (21"-42") 4,575 LF 190$                      869,250$                     

8.07 Relocate Large Drainage Lines (48"-72") 2,475 LF 370$                      915,750$                     

8.08 Relocate Fiber Optics Line 4,950 LF 250$                      1,237,500$                  

8.09 Relocate Transmission Tower 11 EA 400,000$               4,400,000$                  

8.10 Adjust Transmission Tower 12 EA 400,000$               4,800,000$                  

8.11 Relocate U/G Electric Distribution Line 4,000 LF 200$                      800,000$                     

8.12 Relocate Overhead Transmission Line 44,000 LF 210$                      9,240,000$                  

8.13 Utility Contingencies (20%) 1 LS 6,429,550$            6,429,550$                  

145,745,297$              

SUBTOTAL MAINTENANCE FACILITIES

TOTAL CONSTRUCTION COST (CURRENT DOLLARS)

Subtotal Construction 

Land and Displacement(Acquisitions, relocations, demolition, fees)

Mobilization (10%)

SUBTOTAL ITS COST

CONTINGENCY (20%)

Construction Contingency (20%)

SUBTOTAL MISCELLANEOUS

SUBTOTAL CONSTRUCTION 

CONSTRUCTION COST SUMMARY

 ESCALATED TOTAL CONSTRUCTION COST TO MID-POINT OF CONSTRUCTION  

8.0 - R.O.W.  & UTILITIES (Provided by R.A.T. Team)

SUBTOTAL GANTRIES

SUBTOTAL ITS

ESCALATED TOTAL ITS COST TO MID-POINT OF CONSTRUCTION 

SUBTOTAL R.O.W. & UTILITIES
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ITEM ITEM QUANTITY UNIT UNIT SUBTOTAL

NO. DESCRIPTION   COST COST

930,300,366$              

9.01

9.01a 20,931,758$                

9.01b 23,257,509$                

9.01c 4,651,502$                  

9.02

9.02a 6,977,253$                  

9.02b 6,977,253$                  

9.02c 4,651,502$                  

9.03

9.03a 60,469,524$                

9.03b 2,325,751$                  

9.04 13,954,505$                

9.05

9.05a 62,795,275$                

9.05b 11,628,755$                

9.05c 2,325,751$                  

9.05d 6,977,253$                  

9.06 -$                             

9.07 -$                             

9.08 -$                             

227,923,590$              

256,530,008$              

TOTAL PROJECT COST SUMMARY (CURRENT DOLLARS)  

930,300,366$              

10,368,000$                

145,745,297$              

227,923,590$              

1,314,337,253$           

TOTAL PROJECT COST SUMMARY (ESCALATED)  

1,047,061,258$           

11,669,275$                

145,745,297$              

256,530,008$              

1,461,005,839$           

SAY 1,461,006,000$           

REPORTING COST DISTRIBUTION

Professional Services 54,970,716$                

Planning 20,941,225$                

Design 70,676,635$                

Other -$                                  

Gantries 8,666,418$                  

ITS 11,669,275$                

Right-of-Way & Utilities 161,451,216$              

Construction Management 94,235,513$                

Construction/Installation 849,894,556$              

Construction Contingency (20%) 174,510,210$              

Maintenance Facilities 13,990,075$                

TOTAL PROJECT COST 1,461,005,839$           

SAY 1,461,006,000$           

Notes:

Total R.O.W. & Utilities

2) Preliminary horizontal and vertical alignments are developed.  Approximate quantities of major roadway and structure elements can be calculated.

3) Proposed drainage and utilities elements are not developed and quantities are not calculated individually yet.

8) 20% contingencies are applied to construction and ITS cost.

Subtotal Construction Cost 

GEC (2.25%)

7) Environmental Mitigation costs based on Hazmat Remediation, Vegetation Enhancements, Waters of the US Mitigation, Asbestos Abatement, and 

proposed Noise Barriers.

5) Approximate right-of-way needs can be estimated.

6) Approximate ITS elements needs can be identified.

4) Major above surface utility relocations could be identified (i.e. electric transmission lines, telephone poles, etc).

Escalated Total Soft Cost

Design

TOTAL PROJECT COST (CURRENT DOLLARS)

Total Construction Cost 

Total ITS Cost

 Subtotal Soft Cost

1) The unit costs to construct this facility are based on the unit prices of recently constructed similar facilities and/or the latest average unit prices of 

TxDOT projects.

Escalated Total Construction Cost

Escalated Total ITS

Feasibility Studies & Advanced Planning (0.75%)

Unique Features (historic sites, wetlands) - Optional

EIS/EA Schematic (0.5%)

Cost of Finance (0.75%)

Legal Consulting Fees (0.5%)

TOTAL PROJECT COST (ESCALATED)

PS&E (6.5%) (DSE, geotechnical, pavement, landscaping, MSE wall design)

Wall Engineer (0.25%)

R.O.W. Acquisition Consultant (1.5%) (RAT Team, asbestos insp. & abatement)

Surveying (0.25%)

Reimbursements - Optional

Special Services Consultant 

Administrative

10) Engineer's opinion of preliminary cost of construction is for interim review and not intended for regulatory approval, permit, bidding, or 

construction purposes.

9) Quantities based on 95% FEIS schematic as of Feruary 10, 2014.

Total Soft Cost 

Total R.O.W. & Utilities

ESCALATED TOTAL SOFT COST TO MID-POINT OF CONSTRUCTION 

9.0 SOFT COST

Corridor Management (2.5%)

Construction Management (6.75%)

Independent Assurance (0.75%)

Construction Support

Planning

Materials Testing & Environmental Compliance (1.25%) 
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TRINITY PARKWAY ALTERNATIVE 3C

HAZARDOUS MATERIAL SITES INVESTIGATION/REMEDIATION COST ESTIMATE

Site Investigation Activities Typical/Complex
3C Assume 6,500 CY 

MSW Bridge Piers

TCEQ approval LF Penetrations Typical

TCEQ APAR/RAP/RACR Small/Typical

Remedial Design/Oversight NA

Remedial Construction T&D Class 2

Site Investigation Activities Typical

MSD

TCEQ APAR/RAP/RACR

Remedial Design/Oversight

Remedial Construction 

Site Investigation Activities Complex

Whole take assume pier 

spoils suitable for reuse 

on-site.

MSD Site Specific

Assume no source 

removal required with 

MSD.

TCEQ APAR/RAP/RACR Complex

Remedial Design/Oversight

Remedial Construction 

Site Investigation Activities Typical Whole take

VCP Coord Site Specific Assume  1,400 cy Class 2

TCEQ APAR/RAP/RACR Typical

Remedial Design/Oversight Small

Remedial Construction Small

Site Investigation Activities Site Specific

TCEQ APAR/RAP/RACR Site Specific

MNA Site Specific

Remedial Construction Oversight Site Specific

Remedial Construction Site Specific

PST Removals Typical Remove 2 - 10K USTs

Monitored Natural Attenuation Typical
LPST Impacted 

Groundwater MNA

Site Investigation Activities Complex
Whole take Atlas VCP 

RRR 3

VCP Coord Typical Assume 2,000 cy Class 2

TCEQ APAR/RAP/RACR Large

Remedial Design/Oversight Small

Remedial Construction Small

$174,000

$37,000

Subtotal

$10,500

$10,500

Star Wholesale Florists

8223 and 8383 North Stemmons Freeway

(Haz Mat Sites #67 and #66)

VCP

AUL

GCC

Facility ID # 0233

Facility ID # 2059

5.5 Acres site with VOC affected groundwater.  MSD 

placed on property in 2009

VOCs, Chlorinated 

Solvents

1A

$85,000

Site Specific

3C

Dallas Freightliner-Western Star

The ATC Freightliner Group, LP

3040 Irving Boulevard

(Haz Mat Site #65)

IHW

PST

RCRA

Facility ID # 62478

Conditionally Exempt Small Quantity Generator of 

waste including solvents, paint waste, ignitable 

materials, cadmium, chromium, benzene, chloroform, 

1,2-dichloroethane, tetrachloroethene, trichloroethene, 

and spent non-halogenated solvents. One 2,000 gallon 

AST installed in 1992, out of use in 1998.

VOCs

RCRA Metals

TPH

PAHs

$52,000

$490,500

$85,000

$37,000

$7,500

$85,000

$83,000

$278,000

$0

$62,000

$40,000

$45,000

$434,000

$278,000

1C

NA

NA

NA

$23,000

$39,000

$0

$0

Investigation Response Actions

3B

NA

NA

$400,000

$37,000

$80,000

$57,000

$0

$260,000

$400,000

1C

Subtotal

Assume Phase I ESA for 

125 parcels $3,200 each.

Phase I ESA in accordance with 

ASTM
Typical

Assume  no soil or 

groundwater remediation. 

Only APAR and regulatory 

closure required.

Subtotal

1B

3A

Continental to Sylvan 

TU Electric Payne Street Service Center

100 Payne Street

(Haz Mat Site #15)

RCRIS-SQG

ICIS

IHW

EPA No. 

TXD000836460 

and 

110005030778

Industrial alignment DART to I 35

Chevron/Texaco/Gulf/Metro Cost Plus

201 Corinth St.

(Haz Mat Site #22)

LPST

PST

NA NA NA NA

VOC

TPH

Dover Elevator

7017-7021 Carpenter Freeway

(Haz Mat Site #44)

VCP

IOP

AUL

GCC

VCP No. 455

IOP No. 167

Site Specific

RCRA Generator with violations

Toxic Substances Control Act enforcement actions

Wastes: halogenated solvents, PCB contaminated 

solids, wet cell batteries, lubricating oil, oil skimmings, 

PCB capacitors, asbestos, paint solvents, lead wastes, 

metal scrap, PCB transformer oil, used ethylene glycol, 

ignitable waste, caustic wastes, metals, non-

halogenated solvents

VOC

SVOCs

PCBs

TPH

Metals

Industrial alignment DART to I 35

Atlas Scrap Iron & Metal 2209 S.Industrial (HM 

#24), Kwik Stop 418 Corinth, (HM #21), Okon 

Metals 2110 S. Industrial (HM #62), Ace Brass & 

Aluminum Co., 1203 S. Industrial (HM #61)

Site Specific

Site Specific

1C

VOC

SVOC

TPH

Metals

2B

Site Description 

(Plate ID)

Summary of Regulatory 

Databases

Regulatory 

Reference
Environmental Concerns

Documented/Suspected 

Constituents of Concern 

(COCs)

I-35 to Trinity Floodway N. Levee

Phase I Environmental Site Assessments 

affected parcels for each alternative

Suspected Waste 

Classification/ Volume

ESTIMATED COST BASED ON INV/REMED CATEGORY

SWF/LF

City of Highland Park Landfill

Unpermitted landfilling activities.

Uncontrolled fill.

Impacts from off-site sources.

VOCs

RCRA Metals

TPH

PAHs

Subtotal

Unpermitted 

Landfill

3C

170 parcels

3C

Remedial Design, Oversight, and Closure Category

Subtotal

Four USTs removed from the ground.

Two 10,000-gallon gasoline USTs in use.

LUST Status – Monitoring.

LUST Priority – Groundwater impacted, no apparent 

threats or impacts to receptors.

LPST No. 97465

Investigation - 

Remediation 

Category

Scrap metal yard.

VCP Site – 1.9 acres.

Soils impacted by metals, total petroleum 

hydrocarbons, and VOCs.

Excavation/removal of affected media and a surface 

cap were implemented to satisfy Risk Reduction 

Standard No. 3 requirements.

Conditional certificate of completion issued in 1999.

3C

2A

4Ai

VCP VCP No. 402

Subtotal

$23,000

$7,500

Subtotal $425,500

$83,000

$57,000
Received into the VCP in 1997 due to VOCs and TPH 

affected soils and groundwater at the site.  Institutional 

control for non-residential land use.  IOP certificate 

issued in 2004 for VOCs in groundwater.

TPH

VOCs

3B

2A

4Ai

1B

Site Specific
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TRINITY PARKWAY ALTERNATIVE 3C

HAZARDOUS MATERIAL SITES INVESTIGATION/REMEDIATION COST ESTIMATE

Investigation Response Actions
Site Description 

(Plate ID)

Summary of Regulatory 

Databases

Regulatory 

Reference
Environmental Concerns

Documented/Suspected 

Constituents of Concern 

(COCs)

Suspected Waste 

Classification/ Volume

ESTIMATED COST BASED ON INV/REMED CATEGORY

3C 3C

Remedial Design, Oversight, and Closure Category
Investigation - 

Remediation 

Category

Site Investigation Activities Complex
3C Assume 5,000 CY 

Class 1

MSD Complex

TCEQ APAR/RAP/RACR Complex

Remedial Design/Oversight Typical

Remedial Construction Typical

Site Investigation Activities Typical
Assume 700 LF Piers

2,300 cy MSW

MSD Typical

TCEQ APAR/RAP/RACR Typical

Remedial Design/Oversight Small

Remedial Construction T&D Class 2

Site Investigation Activities Complex/Typ

Assume 800 LF Piers

3,200 cy  Class 2 Pier 

Spoils

MSD Typical

TCEQ APAR/RAP/RACR Complex/Typ

Remedial Design/Oversight Typical

Remedial Construction T&D Class 2

Site Investigation Activities Complex

3C:

7,000 cy (3500 cy Class 

2/3500 cy Class 1) 

MSD Typical

TCEQ APAR/RAP/RACR Typical

Remedial Design/Oversight Small

Remedial Construction Small

Site Investigation Activities Complex

MSD Application/Certification Typical

TCEQ APAR/RACR Typical

Remedial Construction Oversight Typical

Remedial Construction Small

Site Investigation Activities Complex

3C:

5,000 cy Class 2

10,000 cy HW 

MSD Typical

TCEQ APAR/RAP/RACR Large

Remedial Design/Oversight Typical

Remedial Construction Complex

TOTAL

******This cost estimate was prepared utilizing standard cost estimate practices, when actual cost or bids could not be used.  It is understood and agreed that this is an estimate only, and that engineer, shall not be liable to owner or to third party for any failure to accurately estimate the cost of the project, or any part thereof.******

$1,181,000

$5,240,500

6,550,625

$37,000

$37,000

$25,000

$85,000

$138,000

$896,000

$643,000

$37,000

$0

$0

$0

$0

$220,000

$37,000

$20,000

$57,000

$76,000

$453,000

$202,000

$23,000

$30,000

$39,000

$0

$128,000

$876,000

$23,000

$30,000

$57,000

$0

$92,000

$100,000

$100,000

$85,000

$138,000

$453,000

Site Specific

3C

2B

Site Specific

1C

Site Specific (Completed by Others)

3B (Already Completed)

NA

NA

1C

NA

3B

NA

Site Specific

2A

4Aii

4Aii

1B

Site Specific

1B

Site Specific

3A

I-45 to SH 310

4605, 4801, 5211-5311 S. Lamar

(Trinity Recycling/Herman Gibbons Landfill/ 

Greenleaf Auto

Small Comm/Res Parcels)

DART to MLK

1000, 1001, & 1005 Forest 

(Faubion Haz Mat Site #42, EZWALL 

STUCCO/PraxaireUnion Haz Mat Site #26 

Carbide/etc., & Brown Forest Prop./Forest Ave 

Landfill/Big City Crushed Concrete) 

MKT RR to I45

3601, 4035, 3701, & 3637 S Lamar, 1301 

McDonald, & 4115 Julius Schepps (DISD/Proctor 

and Gamble Haz Mat Site #28, Duggan 

Industries, & Corp Facility Resources) 

Trinity Floodway North Levee to DART

(Includes impacted soil in SB 016 and SB 031)

MLK to MKT RR

1100 Lenway &  3301 National 

(Beal Concrete Haz Mat Site #29, Liquid Air Haz 

Mat Site #29, & Occidental Haz Mat Sites #30 

and #40) 

Unpermitted landfilling activities.

Uncontrolled fill.

Impacts from off-site sources.

Site Specific

3C

I-45 to SH 310

4305, 4605, 4717 S. Lamar

(Gold Metal Recyclers Parcels)

PST

VCP

MSD 

VOCs

RCRA Metals

TPH

PAHs

Metal Recycling Facilities

PSTs/ASTs

VOCs

RCRA Metals

TPH

PAHs

TOTAL w/ 

Contingencies

RCRIS-SQG

RCRIS TDS

LPST

PST

Unpermitted Landfilling activities

PSTs

LPST

VOCs

RCRA Metals

TPH

PAHs

RCRIS-SQG

LPST

PST

Unpermitted Landfilling activities

PSTs

LPST

Vehicle Maintenance

10/7/2013

ICIS

PST

IHW CESQ

VCP

MSD 

Sources: Environmental Data Resources, Inc. (EDR), 2012; USACE, 1999.

2B

RCRIS-LQG

LPST

PST

VCP (Partial Response 

Action Area)

Unpermitted Landfilling activities

PSTs

LPST

VOCs

RCRA Metals

TPH

PAHs

Affected soil & groundwater 

documented in floodway

Subtotal

VOCs

RCRA Metals

TPH

PAHs

VOCs

RCRA Metals

TPH

PAHs

Pesticides

Site Specific

1C

Site Specific

3B

Site Specific

Notes: * ROW take based on GIS calculations of alternative footprint within parcel 9/16/2013

Subtotal

Subtotal

Subtotal

Subtotal

Subtotal

Metal Recycling Facilities

Unpermitted Landfills

Metal Smelting/Refining

PSTs/ASTs

Machine Shops

Auto Repair Facilities
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Trinity Parkway Alternative 3C

Estimate of Routine Operations Maintenance Costs

2012 $ 88,350,127$         40,776,982$         14,346,599$         27,857,475$         20,893,106$         10,160,265$         17,647,500$         220,032,054$       

Escalated $ 239,481,927$       110,530,120$       38,887,904$         75,510,494$         56,632,870$         27,540,422$         49,322,471$         597,906,208$       

Notes:

Subtotal 

Maintenance Dept 

- Agency Overhead

Subtotal Utilities
Subtotal Services 

Building
TOTAL ALL

52 Year Estimate 

Estimate of Probable 

O&M Costs (2020 - 

2071)

Subtotal Roadway 

Maintenance

Subtotal 

Landscape 

Maintenance

Subtotal 

Maintenance Dept 

- Admin Overhead

Subtotal 

Professional Staff 

Services

6. The above estimate assumes that all maintenance on the levee, including vegetative control, is beyond the scope of NTTA maintenance responsibility, with exception to the vegetative control area on the 

slope between the parkway and the river where there is no flood separation wall.

7. This estimate does not include maintaining any landscaping on frontage roads other than turf maintenance within the Trinity Parkway right-of-way.

8. This estimate assumes that there will be no landscaping to maintain under bridges in the Trinity Parkway right-of-way other than turf maintenance.

9. Escalation %:  2.75%.

1. Factors including design changes, specific agreements with local, state and/or federal entities and unique maintenance characteristics can significantly affect the estimated Operations and Maintenance 

cost. The level of information used to estimate Operations and Maintenance for this project is sketch level and contains many unknown and specific characteristics which may significantly alter the final 

estimate for this project. As such, we cannot and will not guarantee that the final estimate of roadway O&M cost will not vary from the cost estimate provided for this request.

2. This O&M cost estimate excludes costs for back office toll collection systems, System Incident Management (SIM) equipment, tolling and roadway alert equipment, roadway customer service and law 

enforcement services.

3. The estimate values shown above does not include flood event clean-ups. The cost for such an event is provided separately.

4. Trinity Parkway is anticipated to have enhanced amenities including extensive landscaping and special treatments to various elements. This estimate is based on the conclusion that the extensive 

landscaping will require increased operation and maintenance expenditures.

5. The above estimates assumes that it will be the NTTA’s responsibility to maintain areas inside the right-of-way associated with the Trinity Parkway (assuming the same roadway maintenance standards 

applied to other NTTA System areas such as President George Bush Turnpike) and it will be the responsibility of the City of Dallas to maintain areas outside of the Trinity Parkway right-of-way.

Prepared by: NTTA Page 1 of 1 Date Printed: 10/15/2013
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